
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:06 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 248 Date: 10-Feb-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 616

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy to rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activitie

02-10-14, Monday, Day Shift:  07:00 AM – 05:30 PM,  Mostly Cloudy, 61/56 F

*** Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications ***

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field,

* Talked to QA - Simion Ramirez (METS) to find out the field status. He told me that last Saturday, the pro-
heat power was off on H / Face B area (half way of welding) when crew left from T1. QC (JR) performed
MT on this area early this morning and did not find the crack (QA Simion verified). After that, JR went to
pier 7 watching E2 bolt testing on parking log area rest of this morning. QA (Joe) is on vacation, will be
back tomorrow.

* QC (SE), Bonifacio Daquinag (JR) and Bernie Docena were on duty today.

* Welder Kyle Clowley performed grinding on M / Face A area today.

* Welder Donald Plumb assisted Paul to mobolize the equipment around the welding area. He also
performed grinding on L / Face B area.

* Zachariah Macdonald performed grinding welds on G / Face A area.

* Paul Fambrini performed misc. works (such as maintance proheat pad installation or removing).

* Guowu Chen performed grinding on F / Face A and two other locations.

* Welder Randy Clayborn performed excavating on G / Face A area.

* Welder Ernest Connors excavating on L / Face A area, and went home after lunch.

* Bernie performed UT on H / Face A & B locations, QA (Simion) verified the UT.

 * See QA’s reports (Simion Ramirez) for welder’s detailed activities.

* QC Bonifacio Daquinag (JR) worked 10 hours, and Bernie Docena worked 10 hours in ESW repair work
today.

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 248 Date: 10-Feb-2014 Monday

*** CCO 366 - ESW Test Sample ***

* Julient & Jonathon performed grinding on edges of test sample, prepared for double plate installation.
Worked 8 hours today.

* Afternoon, Rocha & Ethan were there to moved around double plate (see picture). They worked 2 hours
today.

* Richard Garcia also worked 4 hours in this CCO today.

* Blue will lay-out the bolt holes on the wall in night shift time schedule.

*** I have winter training tomorrow and day after tomorrow, Sami will cover the works.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 0.00 2.00 0.00 2.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNERIronworker 5.00 0.00 0.00 5.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

APP CARLOS ALVARADO MATOSIronworker 2.00 0.00 0.00 2.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM JULIENT POULKIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM ETHAN KENTIronworker 0.00 2.00 0.00 2.00

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Attachment

Moved plate from V / Face B test sample area Grinding on V / Face B test sample area (CCO work)

Welder grinding on V / Face B, test sample area (CCO work) Fender concrete pour

Grinding on V / Face A test sample area ( CCO work) Crew install double plate on V / Face B area (CCO work)
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Fender concrete pour preparation Installed pro-heat pad area on L / Face B area

Paul & Donald performed pro-heat pad removing on M / Face B area Concrete Pour on Fender

Work progress on the board Chen performed grinding on F / Face A area
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